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Owner: Regional District of Fraser—Fort George 

 ( NAME OF OWNER ) 

Contract: Dore River – Bank Erosion Protection, McBride B.C. 

 ( TITLE OF CONTRACT ) 

Reference No. CS-24-02 

 ( OWNER’S CONTRACT REFERENCE NO. ) 

The Owner invites tenders 
for: 

The work consists of erosion protection and vegetation of the eroding bank of the Dore 
River near McBride, BC. The erosion protection consists of bank excavating and 
reshaping, supply and installation of riprap erosion protection, and revegetation at six 
(6) locations along the bank (Sites A to F).  
NOTE: Mandatory tender meeting (virtual). See Instructions to Tenderers Part 1 – 
Section 4.6 

 

 

 

 
 
( BRIEF DESCRIPTION OF THE WORK ) 

Contract Documents are 
available during normal 

business hours at: 

 
Digital documents only, available at: BCBid.gov.bc.ca and at: 

 

 https://www.rdffg.ca/corporate/bids-and-tenders 

 
( LIST ADDRESSES FOR DOCUMENT PICKUP ) 

 On payment of a non-refundable amount of $_______N/A________ including 
GST payable to:  

 N/A 

 ( NAME THAT CHEQUE SHOULD BE PAYABLE TO ) 

The Contract Documents 
are available for viewing at: 

N/A 

  

  

  

 ( ADDRESS WHERE CONTRACT DOCUMENTS CAN BE VIEWED ) 

Tenders are scheduled to 
close: 

  

 Tender Closing Time: 09  00 , 00 PT 

 Tender Closing Date: April 8, 2024   

 Address: 155 George Street 

  Prince George, British Columbia 

  V2L 1P8 

   

  ( ADDRESS WHERE TENDERS MUST BE SUBMITTED ) 

NAME OF OWNER’S 
REPRESENTATIVE  

 
Kenna Jonkman, General Manager of Community and Development Services 

 250-960-4400, KJonkman@rdffg.bc.ca 

 
( PHONE ) 

 

http://www.bcbid.gov.bc.ca/
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(FOR USE WHEN UNIT PRICES FORM THE BASIS OF PAYMENT TO BE USED ONLY WITH THE GENERAL CONDITIONS AND OTHER STANDARD 

DOCUMENTS OF THE UNIT PRICE MASTER MUNICIPAL CONSTRUCTION DOCUMENTS.) 

 
(TO BE READ WITH “INSTRUCTIONS TO TENDERERS - PART II” 

CONTAINED IN THE EDITION OF THE PUBLICATION 
“MASTER MUNICIPAL CONSTRUCTION DOCUMENTS” SPECIFIED IN ARTICLE 2.2 BELOW) 

 
 
 

Owner: Regional District of Fraser—Fort George 

 ( NAME OF OWNER ) 

Contract: Dore River – Bank Erosion Protection, McBride B.C. 

 ( TITLE OF CONTRACT ) 

Reference No. CS-24-02 

 ( OWNER’S CONTRACT REFERENCE NO. ) 

 

1.0 Introduction 1.1  These Instructions apply to and govern the preparation of tenders for this 
Contract. The Contract is generally for the following work:  

  

The work consists of erosion protection and vegetation of the eroding 
bank of the Dore River near McBride, BC. The erosion protection 
consists of bank excavation and shaping, supply and installation of riprap 
erosion protection, and revegetation at six (6) locations along the bank 
(Sites A to F).  

  

  

  

  (BRIEF DESCRIPTION OF THE WORK) 

 1.2  Direct all inquiries regarding the Contract, to:  

Ethan Hoffman, Project Manager; ehoffman@mcelhanney.com 

   
McElhanney Ltd. 

  ( NAME AND POSITION OF INDIVIDUAL WHO WILL ANSWER INQUIRIS ) 

  
Address: 

12-556 North Nechako Road 

  
 

Prince George, BC 

  
 

V2K 1A1 

  
Phone: 

250  561 - 2229  

  
Fax: 

855  407 - 3895  

 

2.0 Tender 
Documents 

2.1  The tender documents which a tenderer should review to prepare a 
tender consist of all of the Contract Documents listed in Schedule 1 
entitled “Schedule of Contract Documents”.  Schedule 1 is attached 
to the Agreement which is included as part of the tender package.  
The Contract Documents include the drawings listed in Schedule 2 
to the Agreement, entitled “List of Contract Drawings”.  
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 2.2  A portion of the Contract Documents are included by reference.  
Copies of these documents have not been included with the tender 
package.  These documents are the Instructions to Tenderers - Part 
II, General Conditions, Specifications and Standard Detail Drawings. 
They are those contained in the publication entitled “Master 
Municipal Construction Documents - General Conditions, 
Specifications and Standard Detail Drawings”. Refer to Schedule 1 
to the Agreement or, if not specified in Schedule 1, then the 
applicable edition shall be the most recent edition as of the date of 
the Tender Closing Date. All sections of this publication are by 
reference included in the Contract Documents.  

 2.3  Any additional information made available to tenderers prior to the 
Tender Closing Time by the Owner or representative of the Owner, 
such as geotechnical reports or as-built plans, which is not expressly 
included in Schedule 1 or Schedule 2 to the Agreement, is not 
included in the Contract Documents.  Such additional information is 
made available only for the assistance of tenderers who must make 
their own judgment about its reliability, accuracy, completeness and 
relevance to the Contract, and neither the Owner nor any 
representative of the Owner gives any guarantee or representation 
that the additional information is reliable, accurate, complete or 
relevant. 

 2.4  Deadline for Questions: 
The deadline for submission of questions is March 25, 2024 at 
09:00 PT. Questions received after this time may not be responded 
to.  

 

3.0 Submission of 
Tenders 

3.1  Tender Closing time  
 
Tenders must be received by one of the accepted submission 
methods, on or before:  
April 8, 2024 at 09:00 PT 

 3.2  Email Submission  
 
Tender attached to an email in a PDF, or equivalent, format and 
emailed to purchasing@rdffg.bc.ca. The subject line should read 
“CS-24-02 – Dore River – Bank Erosion Protection - [Bidder 
Name]”,  
(The maximum file size able to be received by the Regional 
District is 35 MB).  
 
The Tenderer is solely responsible for submission of the Tender 
and accepts all risk of electronic submission. The Owner is not 
responsible for corrupted files or missing attachments or any other 
issues with electronic submission. 
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 3.3  Hard copy submission: 
 
Tender shall be submitted in a sealed envelope with the following 
information written on the outside of the envelope containing the 
Tender, as well as on the outside of the courier envelope (if 
sending by courier):  
 
Attention: General Manager of Financial Services 
Regional District of Fraser-Fort George  
3rd Floor, 155 George Street, Prince George, BC V2L 1P8 
CS-24-02 D Dore River – Bank Erosion Protection 

 3.4  Late tenders will not be accepted or considered. Hard copy 
tenders will be returned unopened. Digital submissions will be 
deleted.  

4.0 Additional 
Instructions to 
Tenderers 

4.1  
 
 

 
 
4.2 

 
 

 
 
 
 
4.3 
 
 
 
 
 
4.4 
 
 
 
 
 
 
 
 
4.5 
 
 
 
 
 
 

A public tender opening will not be held.  Bidders shall receive 
notification of the unverified results of the tender opening within two 
days of the Tender Close. 
 
 
Definitions / Abbreviations: Throughout the Supplementary 
Contract Specifications reference will be made to the following 
documents: 
 
‘MMCD’ shall mean the Master Municipal Contract Document 2009 
Edition. 
 
Document Precedence: All Construction shall be performed in 
accordance to the Drawing Set, and the MMCD. In the event of any 
conflicts between them, the information shown in the plans and 
Supplementary Specifications shall govern.  All alternates shall be 
approved by the Contract Administrator prior to installation. 
 
Supplementary Specifications: Supplementary Contract 
Specifications have been numbered in accordance with the MMCD 
Section numbering followed by an ‘SS’ indicating that they contain 
additional information or detail than provided in the standard 
specification. Specifications that do not relate directly to an existing 
MMCD specification have been assigned a number in accordance 
with National Master Specification numbering system and also 
include the ‘SS’ notation. 
 
Acceptance or Rejection of Tenders: The Regional District of 
Fraser – Fort George reserves the right to accept or reject any and all 
tenders and to waive irregularities and informalities at its discretion. 
The Regional District of Fraser – Fort George reserves the right to 
accept a proposal other than that with the lowest price or highest 
evaluated score without stating reasons. By submitting a proposal, 
the proponent waives any right to contest, in any proceedings or 
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4.6 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
4.7 

action, the right of the Regional District of Fraser – Fort George to 
accept or reject any proposal at its sole and unfettered discretion. 
Without limiting the generality of the foregoing, the Regional District of 
Fraser – Fort George will consider other factors besides price, 
schedule, and capability to perform the work in its sole and unfettered 
discretion including, but not limited to: 

• Past Performance 

• References 

• Insurance 

• Safety Record 

• Conflict of Interest 

 

 

 

 

 
Tender Meeting (Virtual, Mandatory): 2:00 PM PT, March 15, 2024 
 
Video/Teleconference meeting to be hosted on Microsoft Teams by 
Ethan Hoffman of McElhanney. 
 
Meeting Link: 
https://teams.microsoft.com/l/meetup-
join/19%3ameeting_YzVjNjZiMGUtNDcyNi00MzFjLTljN2ItOTUyYjE2
ZjA1MTZj%40thread.v2/0?context=%7b%22Tid%22%3a%224a7214
7b-4190-4f80-b807-
42498fb274a8%22%2c%22Oid%22%3a%22c7a4891b-5973-47f6-
9b44-404cb994bad6%22%7d 
 
Meeting ID: 296 637 061 520 
Meeting Passcode:33y9A9 
 
Call in number (audio only): (833) 439-9613,,643873677#  Canada 
(Toll-free)  
Phone Conference ID: 643 873 677#  
 
RSVP to Ethan Hoffman, ehoffman@mcelhanney.com  
 
Note that minutes will not be prepared from this meeting, and that all 
questions are to be submitted through the official channel and will be 
responded to via addendum. 
 
 
Site Meeting (Optional):  1:00 PM, March 18, 2024   
 
Meeting location: Meet at intersection of Dorval Rd & Hwy 16.  
 
RSVP to Ethan Hoffman, ehoffman@mcelhanney.com  
 
Note that minutes will not be prepared from this meeting, and that all 
questions are to be submitted through the official channel and will be 

tel:8334399613,,643873677# 
mailto:ehoffman@mcelhanney.com
mailto:ehoffman@mcelhanney.com
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responded to via addendum.  
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FOR USE WHEN UNIT PRICES FORM THE BASIS OF PAYMENT - TO BE USED ONLY WITH THE GENERAL CONDITIONS 

AND OTHER STANDARD DOCUMENTS OF THE UNIT PRICE MASTER MUNICIPAL CONSTRUCTION DOCUMENTS. 

 

 

Owner: 
  

Regional District of Fraser—Fort George 

Contract: 
 ( NAME OF OWNER )  

 

Dore River – Bank Erosion Protection, McBride B.C. 

Reference No. 
 ( TITLE OF CONTRACT )  

CS-24-02 

 
 ( OWNER’S CONTRACT REFERENCE NO. ) 

To Owner:   

WE, THE 

UNDERSIGNED: 

1.1 have received and carefully reviewed all of the Contract 

Documents, including the Instructions to Tenderers, the specified 

edition of the “Master Municipal Construction Documents - General 

Conditions, Specifications and Standard Detail Drawings” and the 

following Addenda: 

 

 

; 
 ( ADDENDA, IF ANY ) 

 

 1.2 have full knowledge of the Place of the Work, and the Work 

required; and 

 1.3 have complied with the Instructions to Tenderers; and 

ACCORDINGLY WE 

HEREBY OFFER 

2.1 to perform and complete all of the Work and to provide all the 

labour, equipment and material all as set out in the Contract 

Documents, in strict compliance with the Contract Documents; and 

 2.2 to achieve Substantial Performance of the Work on or before 

___October 15, 2024________;  and  

( WORK DURATION OR DATE ) 

 

 2.3 to do the Work for the price, which is the sum of the products of 

the actual quantities incorporated into the Work and the 

appropriate unit prices set out in Appendix 1, the “Schedule of 

Quantities and Prices”, plus any lump sums or specific prices and 

adjustment amounts as provided by the Contract Documents. For 

the purposes of tender comparison, our offer is to complete the 

Work for the “Tender Price” as set out on Appendix 1 of this Form 

of Tender. Our Tender Price is based on the estimated quantities 

listed in the Schedule of Quantities and Prices and excludes GST. 

WE CONFIRM:  3.1 that we understand and agree that the quantities as listed in the 

Schedule of Quantities and Prices are estimated, and that the 

actual quantities will vary.  
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WE CONFIRM: 4.1 that the following appendices are attached to and form a part of this 

tender:  

  4.1.1 the appendices as required by paragraph 5.3 of the 

Instructions to Tenderers – Part II; and 

  4.1.2 the Bid Security as required by paragraph 5.2 of the 

Instructions to Tenderers – Part II.  
 

WE AGREE: 5.1 that this tender will be irrevocable and open for acceptance by the 

Owner for a period of 60 calendar days from the day following the 

Tender Closing Date and Time, even if the tender of another 

tenderer is accepted by the Owner. The Regional District of 

Fraser – Fort George has applied for multiple regulatory approvals 

required to proceed with this work. The Regional District of Fraser 

– Fort George reserves the right to reject all tenders in the event of 

a delay in the obtaining of these approvals, or a failure to obtain 

these approvals. 

  5.1.1 within 15 Days of receipt of the written Notice of Award 

deliver to the Owner:  

  .1 a Performance Bond and a Labour and Material 

Payment Bond, each in the amount of 50% of the 

Contract Price, covering the performance of the 

Work including the Contractor’s obligations during 

the Maintenance Period, issued by a surety licensed 

to carry on the business of suretyship in the 

province of British Columbia, and in a form 

acceptable to the Owner;  

  .2 a Baseline Construction Schedule, as provided by 

GC 4.6.1;  
 

  .3 a “clearance letter” indicating that the tenderer is in 

Worksafe BC compliance; and 

  .4 a copy of the insurance policies as specified in GC 

24 indicating that all such insurance coverage is in 

place and;  

  5.1.2 within 2 Days of receipt of written “Notice to Proceed”, or 

such longer time as may be otherwise specified in the 

Notice to Proceed, commence the Work; and 

  5.1.3 sign the Contract Documents as required by GC 2.1.2.  
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WE AGREE: 6.1 that, if we receive written Notice of Award of this Contract and, 

contrary to paragraph 5 of this Form of Tender, we:  

  6.1.1 fail or refuse to deliver the documents as specified by 

paragraph 5.1.1 of this Form of Tender; or 

  6.1.2 fail or refuse to commence the Work as required by the 

Notice to Proceed,  

  then such failure or refusal will be deemed to be a refusal 

by us to enter into the Contract and the Owner may, on 

written notice to us, award the Contract to another party.  

We further agree that, as full compensation on account of 

damages suffered by the Owner because of such failure or 

refusal, the Bid Security shall be forfeited to the Owner, in 

an amount equal to the lesser of:  

  6.1.3 the face value of the Bid Security; and 

  6.1.4 the amount by which our Tender Price is less than the 

amount for which the Owner contracts with another party to 

perform the Work.  

OUR ADDRESS IS AS 

FOLLOWS: 

1

 

 

 

 

 

 
 

  
Phone:  

Fax:  

Attention:  

  
 

   

  This Tender is executed this  

_______ day of ______________________, 20 ______. 

   

  Contractor: 

 

(FULL LEGAL NAME OF CORPORATION, PARTNERSHIP OR INDIVIDUAL) 

 

(AUTHORIZED SIGNATORY) 

 

(AUTHORIZED SIGNATORY) 
 

 



Schedule of Quantities and Prices

MMCD Standard Specifications
Dore River Erosion Protection Page 1 of 3

Project: Dore River Erosion Protection

Desciption: Form of Tender Appendix 1: Schedule of Quantities and Prices

Summary Sheet
See paragraph 5.3.1 of the Instructions to Tenderers – Part II 

Division Title Amount

Div 01 General Requirements

Div 31 Earthworks

Div 32 Roads and Site Improvements

All prices and Quotations  including the Contract Price  shall include all Taxes , but shall not include 

GST . GST  shall be shown separately. 

Summary Sheet

Total Tender Price



Page 1 of 2

Dore River Erosion Protection

Form of Tender Appendix 1: Schedule of Quantities and Prices

Item Section Para Description Unit Quantity Unit Price Extension

Division 01 - General Requirements

1.1 01 33 01 1.5.1 Project Record Drawings
Lump 

Sum
1 -$                       

1.2 01 51 01 1.6.1 Temporary Utilities and Lighting Incidental - - -

1.3 01 52 01 1.6.1 Temporary Structures and Facilities Incidental - - -

1.4 01 55 00 1.5.1 SS Traffic Control Incidental

1.5 01 57 01 SS 1.6.1 SS Environmental Protection
Lump 

Sum
1 -$                       

1.6 01 57 02 SS 1.0 Dewatering and Diversion Incidental - - -

1.7 01 58 01 1.3.1 Project Identification Incidental - - -

-$                 

Item Section Para Description Unit Quantity Unit Price Extension

Division 31 - Earthwork

31.1 31 11 01 1.4 SS

Clearing and Grubbing - River Banks

Prepare banks for excavation. Includes removal 

and offsite disposal of driftwood, felled trees, 

organics,  grubbing of stumps

Square 

Metre
5600 -$                       

31.2 31 11 01 1.4.3 SS

Establish Access Routes & Laydown Areas

All work necessary to establish access to the site 

along routes and laydown areas as shown.

Lump 

Sum
1 -$                       

31.3Total Tender Price 1.8

Common Excavation - Onsite disposal

Disposal of excess bank material adjacent to 

banks or spread along access routes during 

restoration, as approved by Contract 

Administrator.

Cubic 

Metre
650 -$                       

31.4 31 24 13 1.8 SS
Common Excavation - Offsite Disposal Cubic 

Metre
3130 -$                       

31.5 31 24 13 1.8.7 SS
Supply and Place self-compacting slope fill 

Imported Material, Optional Work

Cubic 

Metre
560 -$                       

31.6 31 32 19 1.6.1
Geotextile

Nilex 4551 or Approved Equivalent

Square 

Metre
7200 -$                       

31.7 31 37 10 SS Riprap - Class 100KG, 700 mm thickness
Square 

Metre
4500 -$                       

31.8 31 37 10 SS Riprap - Class 250KG, 1000 mm thickness 
Square 

Metre
1100 -$                       

31.9 31 37 10 1.4.1 SS Habitat Boulders, 800 - 1000 mm Dia. Each 100 -$                       

-$                 

Subtotal -Division 1- General Requirements

Subtotal - Division 31 - Earthwork
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Item Section Para Description Unit Quantity Unit Price Extension

Division 32 - Roads and Site Improvements

32.1 32 91 21 1.4.1
Import and Place Topsoil (300mm thickness)

Bed Type B - Tree and Shrub

Square 

Metre
9000 -$                       

32.2 32 92 20 1.8.1

Grass Seeding - Broadcast

When work is complete, roughen surface of  

temporary access road and seed with MoTI 

Interior Forest Land Mix

Square 

Metre
3330 -$                       

32.3 32 93 01 1.3.1 SS
Bed Type A (Live Stakes) 

Quantity and Species as per Drawings

Square 

Metre
1500 -$                       

32.4 32 93 01 1.3.2 SS
Bed Type B (Trees and Shrubs) 

Quantity and Species as per Drawings

Square 

Metre
9000 -$                       

32.5 32 93 01 1.3.3 SS

Bed Type C (Live Stakes in riprap)

1 m to 1.5 m length, avg. 1 stake per 2 lineal 

metre, stake species as per Contract Drawing

Square 

Metre
3900 -$                       

32.6 32 93 01 1.3.4 SS
Live Staking In Upper Reach of Dore River

Sites within 5 km of project site. 

Square 

Metre
550 -$                       

-$                 Subtotal - Division 32 - Roads and Site Improvements
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Tenderer’s Initials _______________________ 
 

 

 Dore River – Bank Erosion Protection, McBride, B.C. 

 
 ( TITLE OF CONTRACT ) 

 See paragraph 5.3.2 of the Instructions to Tenderers – Part II.  

 Indicate Schedule with bar chart with major item descriptions and time.  

 MILESTONE 
DATES:____________________________________________________ 

 
 

ACTIVITY CONSTRUCTION 
SCHEDULE (day/year) 

 

A
p
r.

 2
0
2
4
 

M
a

y
. 

2
0
2
4
 

J
u
n
. 

2
0
2
4
 

J
u
l.
 2

0
2
4
 

A
u
g
. 

2
0
2
4
 

S
e
p
. 

2
0
2
4
 

O
c
t.
 2

0
2
4
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Tenderer’s Initials _______________________ 
 

 Dore River – Bank Erosion Protection, McBride B.C. 

 
 ( TITLE OF CONTRACT )  

 See paragraph 5.3.3 of the Instructions to Tenderers – Part II. 

Name:  

Experience:  
 

Dates:  

Project Name:  

Responsibility:  

  

  

  

References:  

  
 

Dates:  

Project Name:  

Responsibility:  

  

  

  

References:  

  
 

Dates:  

Project Name:  

Responsibility:  

  

  

  

References:  

  
 

Dates:  

Project Name:  

Responsibility:  

  

  

  

References:  
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Tenderer’s Initials _____________________________ 
 

 Dore River – Bank Erosion Protection, McBride B.C. 

 
 ( TITLE OF CONTRACT )  

 See paragraph 5.3.4 of the Instructions to Tenderers – Part II. 

 

PROJECT 

OWNER / CONTACT NAME 

PHONE and FAX 
WORK 

DESCRIPTION VALUE ($) 

 
Owner / 
Contract  

Phone (         ) Fax (        ) 
 

  

 
Owner / 
Contract  

Phone (         ) Fax (        ) 
 

  

 
Owner / 
Contract  

Phone (         ) Fax (        ) 
 

  

 
Owner / 
Contract  

Phone (         ) Fax (        ) 
 

  

 
Owner / 
Contract  

Phone (         ) Fax (        ) 
 

  

 
Owner / 
Contract  

Phone (         ) Fax (        ) 
 

  

 
Owner / 
Contract  

Phone (         ) Fax (        ) 
 

  

 
Owner / 
Contract  

Phone (         ) Fax (        ) 
 

  

 
Owner / 
Contract  

Phone (         ) Fax (        ) 
 

  

 
Owner / 
Contract  

Phone (         ) Fax (        ) 
 

  

 
Owner / 
Contract  

Phone (         ) Fax (        ) 
 

  

 
Owner / 
Contract  

Phone (         ) Fax (        ) 
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Tenderer’s Initials _______________________ 
 

 Dore River – Bank Erosion Protection, McBride B.C. 

 
 ( TITLE OF CONTRACT )  

 See paragraph 5.3.5 of the Instructions to Tenderers – Part II.  

 
 

TENDER ITEM TRADE SUBCONTRACTOR NAME PHONE NUMBER 
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 BETWEEN OWNER AND CONTRACTOR 

 This agreement made in duplicate this  

 ______ day of ___________, 20_____. 

Contract: 
 
Dore River – Bank Erosion Protection, McBride B.C.  

Reference No. 

( TITLE OF CONTRACT )  

 
CS-24-02 

 ( OWNER’S CONTRACT REFERENCE NO. ) 

 

 BETWEEN:  

 The Regional District of Fraser—Fort George 

  ( NAME OF OWNER ) 

  (the “Owner”) 

   

 AND: 

   

 

 

( NAME AND OFFICE ADDRESS OF CONTRACTOR ) 

 

  (the “Contractor”)  

 

The Owner and the Contractor agree as follows: 

Article 1 The Work 
Start / 
Completion 
Dates 

1.1  The Contractor will perform all Work and provide all labour, 
equipment and material and do all things strictly as required by the 
Contract Documents.  

1.2  The Contractor will commence the Work in accordance with the 
Notice to Proceed. The Contractor will proceed with the Work 
diligently, will perform the Work generally in accordance with the 
construction schedules as required by the Contract Documents and 
will achieve Substantial Performance of the Work on or before 
October 15, 2024 subject to 
  

the provisions of the Contract Documents for adjustments to the 
Contract Time.  
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1.3  Time shall be of the essence of the Contract. 

Article 2 Contract 
Documents 

2.1  The “Contract Documents” consist of the documents listed or 
referred to in Schedule 1, entitled “Schedule of Contract 
Documents”, which is attached and forms a part of this Agreement, 
and includes any and all additional and amending documents 
issued in accordance with the provisions of the Contract 
Documents. All of the Contract Documents shall constitute the 
entire Contract between the Owner and the Contractor. 

2.2  The Contract supersedes all prior negotiations, representations or 
agreements, whether written or oral, and the Contract may be 
amended only in strict accordance with the provisions of the 
Contract Documents. 

 

Article 3 Contract 
Price 

3.1  The price for the Work (“Contract Price”) shall be the sum in 
Canadian dollars of the following 

 3.1.1 the product of the actual quantities of the items of Work 

listed in the Schedule of Quantities and Prices which are 

incorporated into or made necessary by the Work and the 

unit prices listed in the Schedule of Quantities and Prices; 

plus 

 3.1.2 all lump sums, if any, as listed in the Schedule of Quantities 
and Prices, for items relating to or incorporated into the 
Work; plus 

 3.1.3 any adjustments, including any payments owing on account 
of Changes and agreed to Extra Work, approved in 
accordance with the provisions of the Contract Documents. 

3.2  The Contract Price shall be the entire compensation owing to the 
Contractor for the Work and this compensation shall cover and 
include all profit and all costs of supervision, labour, material, 
equipment, overhead, financing, and all other costs and expenses 
whatsoever incurred in performing the Work.  

 

Article 4 Payment 4.1  Subject to applicable legislation and the provisions of the Contract 
Documents, the Owner shall make payments to the Contractor. 

 4.2  If the Owner fails to make payments to the Contractor as they 
become due in accordance with the terms of the Contract 
Documents then interest calculated at 2% per annum over the 
prime commercial lending rate of the Royal Bank of Canada on 
such unpaid amounts shall also become due and payable until 
payment. Such interest shall be calculated and added to any unpaid 
amounts monthly. 
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Article 5 Rights and 
Remedies 

5.1  The duties and obligations imposed by the Contract Documents 
and the rights and remedies available thereunder shall be in 
addition to and not a limitation of any duties, obligations, rights and 
remedies otherwise imposed or available by law.  

 5.2  Except as specifically set out in the Contract Documents, no action 
or failure to act by the Owner, Contract Administrator or Contractor 
shall constitute a waiver of any of the parties’ rights or duties 
afforded under the Contract, nor shall any such action or failure to 
act constitute an approval of or acquiescence in any breach under 
the Contract.  

 

Article 6 Notices 6.1  Communications among the Owner, the Contract Administrator and 
the Contractor, including all written notices required by the Contract 
Documents, may be delivered by hand, email, or by fax, or by pre-
paid registered mail to the addresses as set out below: 

The Owner: 

 Regional District of Fraser—Fort George 

 

 

Email: 
 
kjonkman@rdffg.bc.ca 

Attention: 
 
Kenna Jonkman 

 

The Contractor: 

  

 

 

email: 
 

Attention: 
 

 

The Contract Administrator: 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

McElhanney Ltd 

 

 

email: chutchinson@mcelhanney.com 

Attention: Cristina Hutchinson, P.Eng. 
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6.2  A communication or notice that is addressed as above shall be 
considered to have been received 

 6.2.1 immediately upon delivery, if delivered by hand; or 

 6.2.2 immediately upon transmission if sent by fax or email and 
received in hard copy; or 

 6.2.3 after 5 Days from date of posting if sent by registered mail. 

 

 6.3  The Owner or the Contractor may, at any time, change its address 
for notice by giving written notice to the other at the address then 
applicable. Similarly, if the Contract Administrator changes its 
address for notice then the Owner will give or cause to be given 
written notice to the Contractor. 

6.4  The sender of a notice by fax or email assumes all risk that the fax 
is received in hard copy. 

 

Article 7 General 7.1  This Contract shall be construed according to the laws of British 
Columbia. 

7.2  The Contractor shall not, without the express written consent of the 
Owner, assign this Contract, or any portion of this Contract. 

7.3  The headings included in the Contract Documents are for 
convenience only and do not form part of this Contract and will not 
be used to interpret, define or limit the scope or intent of this 
Contract or any of the provisions of the Contract Documents.  

7.4  A word in the Contract Documents in the singular includes the 
plural and, in each case, vice versa.  

7.5  This agreement shall ensure to the benefit of and be binding upon 
the parties and their successors, executors, administrators and 
assigns. 

 

 IN WITNESS WHEREOF the parties hereto have executed this Agreement 
the day and year first written above. 
 
 

Contractor: 

  

(FULL LEGAL NAME OF CORPORATION, PARTNERSHIP OR INDIVIDUAL) 

(AUTHORIZED SIGNATORY) 

(AUTHORIZED SIGNATORY) 
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Owner:  

  Regional District of Fraser—Fort George 

(FULL LEGAL NAME OF CORPORATION, PARTNERSHIP OR INDIVIDUAL) 

(AUTHORIZED SIGNATORY) 

(AUTHORIZED SIGNATORY) 

 
 

 

 

Schedule 1 Schedule of 
Contract 
Documents 

The following is an exact and complete list of the Contract Documents, as 
referred to in Article 2.1 of the Agreement. 

NOTE: The documents noted with “*” are contained in the “Master Municipal 
Construction Documents - General Conditions, Specifications and Standard 
Detail Drawings”, edition dated 2009.  All sections of this publication are 
included in the Contract Documents. 

8.1  Agreement, including all Schedules;  

8.2  Supplementary General Conditions (contained within); 

8.3  General Conditions*; 

8.4  Supplementary Specifications (contained within);  

8.5  Specifications*; 

8.6  Supplementary Standard Detail Drawings; 

8.7  Standard Detail Drawings*; 

8.8  Executed Form of Tender, including all Appendices;, including 

Section 00 54 00 – Agreement Form – Novation Agreement 

8.9  Contract Drawings listed in Schedule 2 to the Agreement –”List of 

Contract Drawings”; 

8.10  Instructions To Tenderers - Part I; 

8.11  Instructions To Tenderers - Part II*; 

8.12 

 
 
 
 
 
 
 
 
 
 

MMCD Supplemental Updates 
 
MMCD Supplemental Update 2016-11-18 

MMCD Supplemental Update 2015-11-02 

MMCD Supplemental Update 2014-09-19 

MMCD Supplemental Update 2014-07-15 

MMCD Supplemental Update 2014-02-28 

MMCD Supplemental Update 2013-06-13 

MMCD Supplemental Update 2012-08-07 
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8.13 

MMCD Supplemental Update 2012-06-08 

MMCD Supplemental Update 2012-05-30 

MMCD Supplemental Update 2011-08-08 

MMCD Supplemental Update 2011-08-04 

MMCD Supplemental Update 2010-05-18 

MMCD Supplemental Update 2010-03-25 

MMCD Supplemental Update 2009-11-19 
 
The following Addenda:  

   

 

 

 

 

 

 

 

 ( ADDENDA, IF ANY ) 
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(COMPLETE LISTING OF ALL DRAWINGS, PLANS AND SKETCHES WHICH ARE TO FORM A PART OF THE CONTRACT, 

OTHER THAN STANDARD DETAIL DRAWINGS AND SUPPLEMENTARY STANDARD DETAIL DRAWINGS.) 
 

 

Schedule 2 List of Contract Drawings 

TITLE DRAWING NO. REVISION NO. REVISION DATE 

Cover Page 000   

General Notes 001   

Overall Site Plan 102   

Site A Plan and Profile 201   

Site A Plan and Profile 202   

Site B Plan and Profile 203   

Site C Plan and Profile 204   

Site D Plan and Profile 205   

Site F Plan and Profile 206   

Site F Plan and Profile 207   

Typical Cross Section 301   

Proposed Riparian Restoration 400   

Restoration Details 401   

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 
 

 
 

 

 

 

 

 

 

 

 

 

 

 
 

These Supplementary Specifications must be read in conjunction with the Master Municipal Specifications contained in the 
Master Municipal Construction Documents, Volume II, Platinum Edition 2009. 

 

Reference No. 14602 
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Owner: Regional District of Fraser—Fort George 
(NAME OF OWNER) 

Contract: Dore River Erosion Protection, Phase 3 
(TITLE OF CONTRACT) 

 Reference No.  2431-21107-01 
(CONSULTANT CONTRACT REFERENCE NO.) 

 

 
General 

Conditions # 

Paragraph # Title Action 

1.44 1.44. Milestone Dates Add: 
 1.44.2 Instream Work Window:  

July 15 to September 15, 2024. 
 

No instream work may occur before July 15, 2024 or 
after September 15, 2024 due to permit restrictions.  

 
“Instream work” is defined as any disturbance below 
the high-water mark. 

 

1.79 1.79.1 Working Hours The “working hours” shall be 7:00 am to 8:00 pm.  

4.1 .3 Control of the Work Add Item 4.1.3: 
 
The Contractor shall be solely responsible for all detailed 
field layout of the Work and recording all data required to 
complete record drawings. Payment for Survey layout 
shall be considered incidental to the work performed. 

 
 

4.1 .4 Control of the Work Add Item 4.1.4: 
 

Resident and emergency services access during 
construction shall be maintained, including restoring and 
maintaining access suitable for passenger vehicles.  

 

4.6 .8 Construction Schedule Add Item 4.6.8 
 
Various regulatory permits are required for the work.  
Should an extension be required because the Contractor 
has failed to perform the work within the Contract Time, 
the Contractor will be responsible for all costs associated 
with obtaining an extension should it be permissible by the 
regulatory agencies.  
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4.3 .1 Protection of Work, 
Property and the Public 

Add: 
 
The Contractor shall be responsible for the protection of 
existing underground and overhead utilities during the 
term of the Contract. 
 
 

4.8 .2 Workers Add GC 4.8.2 as follows:  
 
“The Contractor shall maintain respectful communication 
among the Contractor’s employees, Subcontractors, and 
the Public. The Owner reserves the right to ask the 
Contractor to replace any Workers engaging in 
disrespectful or profane communication.” 

*13.9 .1 Liquidated Damages for 
Late Completion 

Delete GC 13.9.1 and replace with the following: 
“If the Contractor fails to meeting the Milestone Date for 
Substantial Performance as set out in the Form of 
Tender, paragraph 2.2 as may be adjusted pursuant to 
the provisions of the Contract Documents, then the 
Owner may deduct from any monies owning to the 
Contractor for the Work: 

(1) as a genuine pre-estimate of the Owner’s 
increased costs for the Contract Administrator and 
the Owner’s own staff caused by such delay an 
amount of $1,500 per day or pro rata portion for 
each Day the actual Substantial Performance is 
achieved after the Substantial Performance 
Milestone Date; plus 

(2) all direct out-of-pocket costs for safety, security or 
equipment rental, reasonably incurred by the 
Owner as a direct result of such delay. 

If the monies owing to the Contractor are less than the 
total amount owning by the Contractor to the Owner  
under (1) and (2) then any shortfall shall immediately, 
upon written notice from the Owner, and upon Substantial 
Performance, be due and owning by the Contractor to the 
Owner.” 

    
 

 



Regional District of Fraser—Fort 
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SUPPLEMENTARY 

CONTRACT SPECIFICATIONS 

SCS -6 
  

SECTION 01 57 01 SS  
Environmental Protection  

 

1. GENERAL  
 

1.1. MMCD section 01 57 01 shall be referenced for all inquiries not specifically covered here. 

1.2. Environmental Management Plan for Dore River Erosion Protection, McElhanney 2022 has 
been prepared and is provided as a reference document.  Refer to this document as a 
guide for preparing the Environmental Protection Plan.  

1.3. A Change Approval and Notification (Changes In and About a Stream Tracking 
ID7002877), hereby referred to as the Notification has been submitted to the Provincial 
Government regarding the work adjacent to the Dore River on the Dore River Erosion 
Protection Project. See reference documents. Proceed with work in full compliance of this 
document. 

1.4. A Department of Fisheries and Oceans (DFO) Request for Project Authorization has been 
submitted to the Federal Government regarding the Work adjacent to the Dore River. 
Proceed with work in full compliance of DFO Authorization. See Supplemental General 
Conditions 1.44 for in stream work window.  

1.5. Schedule and proceed with work to comply with Migratory Birds Convention Act, 1994 and 
the Migratory Birds Regulations, and any other relevant laws and regulations. 
 

2. SUBMITTALS – ENVIRONMENTAL PROTECTION PLAN 
 

2.1. The Contractor will submit an Environmental Protection Plan (EPP) for review and approval 
by the Contract Administrator. The EPP is to be a comprehensive overview of known or 
potential environmental issues to be addressed during construction. The EPP must be 
approved by the Contract Administrator prior to commencing construction activities or any 
delivery or materials or equipment to site. 

 

2.2. The EPP must include certification by a Qualified Aquatic Environmental Scientist (QAES) 
registered in British Columbia. 

 

2.3. The EPP must include the following: 

2.3.1. Name(s) of person(s) responsible for ensuring adherence to the EPP. 

2.3.2. Name(s) and qualifications of person(s) responsible for manifesting hazardous 
waste to be removed from site. 

2.3.3. Name(s) and qualifications of person(s) responsible for training site personnel. 

2.3.4. Descriptions of environmental protection personnel training programs. 

2.3.5. An Erosion and Sediment Control Plan (ESC Plan) 

The ESC Plan shall identify type and location of erosion and sediment 
controls to be provided including monitoring and reporting requirements 
to ensure that control measures are in compliance with the ESC Plan 
and with Federal, Provincial, and Municipal laws and regulations.  

The ESC Plan shall include turbidity mitigation procedures. 

2.3.6. Drawings 



SUPPLEMENTARY 

CONTRACT SPECIFICATIONS 

SCS -7 SECTION 01 57 01 SS  
Environmental Protection  

Regional District of Fraser—Fort 
George   
Dore River Erosion Protection  
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Drawings to show locations of proposed temporary excavations or 
embankments, stream crossings, material storage areas, structures, 
sanitary facilities, and stockpiles, including methods to control runoff and 
contain materials on site. 

2.3.7. Work Area Plan 

Work Area Plan to show proposed activity in each area and identify 
areas of limited use or non-use. Plan to include measures for marking 
limits of use areas including methods for protection of features to be 
preserved within authorized work areas. 

2.3.8. Spill Control Plan 

Plan to include procedures, instructions, and reports to be used in event 
of any unforeseen spills of regulated substances. 

2.3.9. Non-Hazardous Solid Waste Disposal Plan 

Plan to identify methods and locations for solid waste disposal including 
cleaning debris. 

2.3.10. Air Pollution Control Plan 

 Plan to detail provisions to ensure that dust, debris, materials and trash 
do not become airborne and travel off the project site. 

2.3.11. Contaminant Prevention Plan 

Plan to identify potentially hazardous substances to be used on the job 
site; identify intended actions to prevent introduction of such materials 
into air, water, or ground; and detail provisions for compliance with 
Federal, Provincial, and Municipal laws and regulations for storage and 
handling of these materials. 

2.3.12. Wastewater Management Plan 

Plan to identify methods and procedures for management and/or 
discharge of wastewaters derived from construction activities, such as 
concrete curing water, clean-up water, dewatering of ground water, 
disinfection water, and water used in flushing of lines. 

2.3.13. Historical, Archaeological, Cultural Resources, Biological Resources and 
Wetlands Plan 

Plan to define procedures for identifying and protecting known historical, 
archaeological, cultural resources, biological resources and wetlands on 
project site. 

Plan to identify procedures to be followed if historical, archaeological, 
cultural resources, biological resources and wetlands not previously 
known to be on site are discovered during construction. 

Plan to include methods to assure protection of known or discovered 
resources and identify lines of communication between Contractor 
personnel and Minister. 

2.3.14. Reporting Plan and Template 

EPP shall include the reporting frequency and provide a sample report or 
template. Reports are to comply with Section 4 – Execution. 
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3. MEASUREMENT AND PAYMENT 
 

3.1. Payment for preparation and implementation of an Environmental Protection Plan (EPP), 
shall be made under Lump Sum Item – Environmental Protection.  

3.2. Upon acceptance by the Contract Administrator of the EPP, payment shall be made for 
25% of the Lump Sum Price.  The remainder of the payment shall be made as the work 
continues with the final 15% paid at Substantial Performance.  Any inspections required to 
proceed as per the Contractor’s schedule to verify that migratory birds are not present in 
the work zone shall be considered incidental to the work. 

 
4. EXECUTION 

4.1. Proceed with work in accordance with the following Best Management Practices, and in 
accordance will all reference documents listed in the Supplementary Specifications: 

• Standards and Best Practices for Instream Works 

http://www.env.gov.bc.ca/wld/documents/bmp/iswstdsbpsmarch2004.pdf 

 

• Fish Stream Crossing Guidebook 

https://www2.gov.bc.ca/assets/gov/farming-natural-resources-and-industry/natural-
resource-use/resource-roads/fish-stream_crossing_web.pdf 

 

• BC Guidelines and Best Management Practices 

https://www2.gov.bc.ca/gov/content/environment/natural-resource-stewardship/natural-
resource-standards-and-guidance/best-management-practices 
 

4.2    Reporting  
 
             In accordance with the EPP, the Contractor shall submit environmental summary reports 

to the Contract Administrator. These reports are to be prepared weekly at minimum and 
shall be reviewed by the QAES. Reports are to summarize the activities on site, 
document issues such as spills, non-compliances, etc. Reports are to include required 
corrective actions for issues, and document when corrective actions have been 
completed.   

 
 

 

 

 

 

 

 

https://www2.gov.bc.ca/assets/gov/farming-natural-resources-and-industry/natural-resource-use/resource-roads/fish-stream_crossing_web.pdf
https://www2.gov.bc.ca/assets/gov/farming-natural-resources-and-industry/natural-resource-use/resource-roads/fish-stream_crossing_web.pdf
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SECTION 31 37 10 SS  
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1. GENERAL  
 

1.1. MMCD Section 31 37 10 - Riprap shall be referenced for all inquiries not specifically 
covered here. 
 

1.2. Related Work: Environmental Protection – Section 01 57 01  
                                              Planting of Trees, Shrubs, and Ground Cover – Section 32 93 01 
 
 

1.1. Measurement and Payment 
 

1.1.1. Measurement of supplied and installed rip rap shall be made based on final area 
placed, multiplied by the depths indicated on the drawings. 
 

1.1.2. Volume of rock placed shall be cross-referenced to the load counts supplied by 
the Contractor.  

 
1.1.3. Payment for rock beyond the specified depth and dimensions will not be 

considered unless the increased dimension is directed by the Contract 
Administrator. 

 
 
2. PRODUCTS 
 

2.1. Rock 
 

2.1.1. Rocks to be tested for Acid Rock Drainage and Metal Leaching in accordance 
with the MoTI technical circular T04-13. Contractor to supply proof that the 
supplied rock conforms to this technical circular. The conformance to this 
technical circular must be approved by the Contract Administrator prior to any 
rock delivery to site. 
 

2.1.2. All rock to meet the requirements outlined in the BC MoTI Standard 
Specifications for Highway Construction (2012) A key sample of this specification 
is shown below. 

 
 

 
 

Class of 
Riprap 
(KG) 

Nominal 
Thickness of 
Riprap (mm) 

Rock Gradation Percentage Smaller 
Than Given Rock Mass (kg) 

15% 50% 85% 

10 350 1 10 30 
25 450 2.5 25 75 
50 550 5 50 150 
100 700 10 100 300 
250 1000 25 250 750 
500 1200 50 500 1500 
1000 1500 100 1000 3000 
2000 2000 200 2000 6000 
4000 2500 400 4000 12000 
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3. EXECUTION 
 
3.1. Riprap 

 
3.1.1. Place granular filter on prepared slope prior to rock placement as directed in the 

Drawings. 
 

3.1.2. Do not place any rock that has spalled or cracked due to delivery to site or 
handling on site. 

 
3.1.3. Place rock as per all relevant regulations and as per the approved EPP. 

 

3.1.4. Coordinate rock placement to facilitate placement of vegetation. Refer to Section 
32 93 01 – Placement of Trees, Shrubs and Ground Cover. 

 

3.1.5. Stage construction of excavation and placement to ensure compliance with 
Environmental Protection Requirements.  Do not excavate below the water 
surface. 
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1. GENERAL  
 

1.1. MMCD section 32 93 01 shall be referenced for all inquiries not specifically 
covered here. 
 

1.2. Related Work: Environmental Protection – Section 01 57 01 
                                              Riprap – Section 31 37 10 
 

1.3. Measurement and Payment 
 

1.3.1. Bed Type A (Live Stakes) 
Measurement for live stakes will be field measured by the area 
surrounding the completed live cuttings.  An average of 1 cutting 
per square metre must be obtained. 
 

1.3.2. Bed Type B (Trees and Shrubs) 
 

Measurement for planting of trees and shrubs will be field 
measured by the area of surrounding completed tree and shrub 
installations. An average of 1 tree per 3 square metres must be 
obtained. An average of 1 shrub per 1 square metre must be 
obtained.  
 

1.3.3. Bed Type C (Live Stakes in Riprap) 
Measurement for riprap live stakes will be field measured by the 
area of completed live cuttings.  An average of 1 cutting per 2 lineal 
metres must be obtained. 
 

1.3.4. Live Staking in Upper reach of Dore River  
 
The work also includes live staking of an offsite area, quantity as 
per the Schedule of Quantities. The exact location to be confirmed 
by the Contract Administrator during the Work. The offsite live 
staking area will be located within 5 km of the main project site, and 
will be located within 200m of a vehicle access point. (I.e. no more 
than 200m of walking required to complete staking).  
Specifications for live staking as per drawing 401. 
 

1.3.5. Payment for all plantings to include all costs associated with 
harvesting, cutting preparation, transport, planting (including soil 
additives, wrap and soil slurry), protection, and landscape 
maintenance (including watering and weeding as needed) for the 
length of the maintenance period, which shall be 1 year following 
the award of substantial performance. 
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1.3.6. Payment for landscape maintenance shall be paid in full at the end 
of the maintenance period and after an acceptance walkthrough 
noting no significant die-off or after replanting as required. 

 

1.3.7. Payment for all plantings shall be paid following acceptable planting 
of the cuttings.  

 

1.3.8. Maintenance and warranty shall be incidental to the work.  No 
separate payment shall be made for ensuring the growth of the live 
cuttings or for replacement of cuttings that fail to survive.  Ensure 
an 80% survival rate of live cuttings for one year following 
completion. 
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2. PRODUCTS 
 

2.1.  
All products as specified on the Contract Drawings 

 
2.1.1. Submit any alternatives or additional plant species to the Contract 

Administrator for approval. 
 

2.2.  
Harvest Location 

 
2.2.1. All live cuttings must be harvested locally from a site within 50 km 

of the project site. 
 

2.2.2. All harvesting must comply with all provincial and federal 
regulations and required permits shall be obtained at the 
contractor’s expense.  
 

2.2.3. Submit the proposed harvest site to the Contract Administrator for 
approval at least one (1) week prior to scheduled harvest. The 
Contract Administrator may request an inspection of the site with 
the Contractor prior to approval. 
 

2.2.4. Multiple harvest locations are acceptable if required to procure the 
necessary number of cuttings. 

 
3. EXECUTION 

 
3.1. Work by a Skilled Contractor 

 
3.1.1. All harvesting, soaking, and planting must be completed by a 

qualified and experienced Contractor in this type of work.  
 

3.1.2. Install plantings as per Restoration Guidelines on Contract 
Drawings. 

 

 
 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

These Supplementary Specifications must be read in conjunction with the Master Municipal Specifications contained in the 
Master Municipal Construction Documents, Volume II, Platinum Edition 2009. 

 

Reference No. 14602 
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Owner: Regional District of Fraser Fort George 
(NAME OF OWNER) 

Contract: Dore River – Bank Erosion Protection, McBride B.C. 
(TITLE OF CONTRACT) 

 Reference No.  2341-21107-01 
(CONSULTANT CONTRACT REFERENCE NO.) 

 

 

 
Spec # Paragraph # Title Action 

01 57 01 SS  
 

   Environmental Protection See separate detailing supplementary specification for 

environmental protection below. 

31 11 01 1.4 Measurement and 

Payment (Clearing and 

Grubbing) 

Add Item 1.4.3  

Establish Access Routes & Laydown Areas – Payment for 

establishing access routes and laydown areas as shown on 

Contract Drawings will be made as a lump sum. Restoration of 

these areas is covered under planting and seeding payment 

items.  

 

Add item 1.4.4  

 

Timber cleared on private property belongs to the property 

owner, unless otherwise agreed upon.  Contractor shall 

coordinate with the property owner for disposal of trees that are 

suitable for firewood, that are cleared on private property. 

 

 

 

 

 

31 24 13 2.2.1  Specified materials (Self-

compacting Slope Fill) 

Add 2.2.1.6 

 

Self-compacting slope fill material to be hard, durable, graded 

stone or quarry tailings with specific gravity not less than 2.656 to 

meet the following size distribution: 

 

Sieve    %Passing  

12mm    0-15 

100mm  85-100 

130mm  100 
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31 24 13 1.8 Common Excavation – 

Offsite disposal 

The Contractor is responsible for disposing of material offsite.  

 

Potential disposal location(s) in the area: 

The Regional District of Fraser Fort George operates the 

Legrand Demolition and Construction Waste (DLC) Landfill, 

located ~16km north of the Dore River project site along 

Highway 16. This site operates by appointment only, and 

typically Monday- Friday, 8am to 5pm.  

 

The landfill can receive approximately 60m3 of DLC waste per 

day. Tipping fees apply and the Contractor is responsible for 

coordinating dumping schedule, as this facility operates by 

appointment only.  

 

The landfill can receive up to 100m3 of clean cover material per 

day up to a maximum of 2000m3. Clean cover material must be 

free of woody debris, organics, asphalt, concrete, or other 

deleterious substances and must not have particles larger than 

6”. Loads will be inspected by landfill staff for acceptability.  

Contractor is responsible for stockpiling or levelling of the cover 

material at the site, using their equipment.  

 

Contractor is responsible for coordinating dumping schedule & 

material placement, as this facility operates by appointment only.  

Contractor must adhere to all direction given by Regional District 

staff.  

31 37 10-SS  Rip Rap See separate detailing supplementary specification 31 37 10 SS 

for Rip Rap. 

32 92 19 2.1.6 Grass Seed  Add Item 2.1.6 

 

Grass Seed mix shall be appropriate for the bio-geoclimatic 

zone of the Work.   Contractor shall submit product sheet for the 

seed mix for review and approval by Contract Administrator, no 

later than 21 days before the start of seeding.  

 

 32 93 01-SS  Planting of Trees, Shrubs, 

and Ground Cover 

See separate supplementary specification 32 93 01 SS for 

payment of planting of trees, shrubs, and ground cover. 
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A list of the tender reference documents: 

 
1. Archaeological Impact Assessment (AIA), Norcan, 2023 
2. Hydrologic and Geomorphic Assessment of the Dore River, McElhanney Ltd, 2021 
3. 21-HPAC-01303- Habitat Offsetting Plan, McElhanney Ltd., March 4,2024 
4. Environmental Management Plan for Dore River Erosion Protection, McElhanney Ltd. 2022 
 

Applicable Permits  
 
The following permits are required for the work and are either in place or will be secured in advance of 
the Work. The Owner is solely responsible for obtaining the following permits, and the Contractor shall 
assume that all permits will be secured in advance of the Work.  
 
1. Order Associated with Section 11 Change Approval Application – 7002877. Ministry of Water, Lands 

and Resource Stewardship, December 11, 2023. 
2. Project Authorization – Canadian Department of Fisheries and Oceans - in progress, anticipated in 

March 2024.  
3. Interim Report Archaeological Impact Assessment of McElhanney’s Rip-Rap Project along the Doré 

River, Ministry of Forests - Archeology Branch, February 14, 2024. 
4. Roads Works Permit, B.C. Ministry of Transportation Infrastructure – in progress.  
5. Private property agreements – As per General Instructions to Contractor on drawing 001, prior to 

the start of the Work, the Owner will have secured agreements with all affected private property 
owners. These agreements will allow the Contractor access to the properties for machine access, 
staging, stockpiling, etc. in accordance with the areas delineated on drawing 102.  
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